

Signed *Chris Coykendall*Contractor *CORNETT & SONS*Date *10/11/05*Project *45TH, HYDRAULIC TO LULU (765893) AND LULU, 45TH TO 44TH (765892)*Project Number *472-83909**472-83910*

- 1) EXTENDED SWS PIPE FROM STA. 12+40 TO 14+37*
- 2) OMITTED DRIVE AT E STA. 1+17, RT. AT PROPERTY OWNERS REQUEST*