

Signed *John Ryan*

Contractor CORNELL E SONS, INC.

Date 4-10-08

Project GROVE ST, S. OF 63<sup>RD</sup> ST S.

Project Number 472-84438

- PC AT 19+34.9 MOVED TO 17+15 TO FLATTEN OUT CURVE FOR  
TRUCK TRAFFIC.

- INSTEAD OF RECONSTRUCTING ROAD, IT WAS WIDENED AND THEN GOT A  
2" OVERLAY. ADDITIONALLY, ALL TRANSVERSE CRACKS WERE FIXED BY  
FULL-DEPTH AC REPAIR.

- DITCH ON WEST SIDE OF ROAD IS NARROWER IN SOME LOCATIONS ~~BE~~ DUE TO  
RELOCATION OF PC TO 17+15.