

ENGINEERING DEPARTMENT

CITY OF WICHITA

MISCELLANEOUS INFORMATION

Signed *Darrell Dean*

Contractor *KS Paving*

Date *8-31-09*

Project *37th St. S., Flora, York - Skyline Heights & Wheatland Place Add.*

Project Number *472-84443 (766121)*

- Multiple driveways were lengthened to lessen slope
- MH's @ Sta. 6+08.85 Rt. & 21+18.45 Rt. were adjusted