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the Businesses and Houses east of Meridian.

Reconstructed ¥» at a Time across each Drive to Maintain Access to

The Existing Driveways & SWS (where applicable) shall be Removed and

Contractor may close every other Valley Gutter for construction, EXCEPT HARRY STREET. The Construction Sequencing shows this layout.

Gutters have been completed, the Contractor must re—/ocated and establish the correct signage for the next set of Valley Gutters to be re—constructed.
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Begin constructing SWS system and new pavement on the east half of Meridian from South of Esthner to McCormick.
Keep traffic on the west side of Meridian and construct the east half.

on new pavement.

Two—way traffic on Meridian is to be carried
Construct the Northeast Quadrant of Harry and Meridian Intersection.
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Contractor may close every other Valley Gutter for construction, EXCEPT HARRY STREET. The Construction Sequencing shows

this layout.

signage for the next set of Valley Gutters to be re—constructed.

The Existing Driveways & SWS (where applicable) shall be Removed
Reconstructed Y, at a Time across each Drive to Maintain Access t

the Businesses and Houses east of Meridian.

Once one set of Valley Gutters have been completed, the Contractor must re—located and establish the correct
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