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THE CITY OF WICHITA O</(6
OFFICE OF Director of Engineering DATE August 28, 1981

Honorable Board of City Commissioners
TO (Through E., H. Denton, Clty Manager)

FROM R, W, Bruggeman, Director of Engineering
SUBJECT  f1em 2, Section I - City Commission
Meeting of September 1, 1981

The following information is being submitted in response to the lasues raised
by Mr. Schaefer at the August 18th and August 25th City Commission meetings
regarding the assessments for the Towne West Shopping Ceater.

The Planning Commission recommended at the June 29, 1976 City Commission
meeting that the lmprovements for the Towne West development be financed
as follows: ‘

City of Wichita $ 500,000.00
Special Agsessments 98,907.00
Towne West Davéloper 1,811,437, 00
Total : $ 2,410, 344. 00

Right-of-way in the amount of $83, 617.00 was not included in the motion of the
Planning Commission.

The action of the City Commisslon at the June 29, 1976 City Commission meeting
was ''that the City of Wichita pick up the right-of-way costs ($83,617.00) and that
any state funds recelved be applied to reduce the cost to the developer (estimated
to be $443, 000. 00) resulting in the fundlng to be as follows:

City of Wichita $ 583,617.00
Special Assessments 98,907. 00
Developer 1, 368, 437, 00"

The plat of Towne West Square Addition was presented to the City Commission at
thelr meating of December 13, 1977 along with petitions for improvement of streets
and drainage In connection with the plat, The minutes reflect the $1.4 million
commitment made by the developer.

The City Commission wap advised at their July 17, 1979 City Commission meeting
that state funding participation in the amount of $443, 000, 00 was not available as
the state had decided not to proceed with the at-grade lmprovements for the
Kellogg/West intersection. The state planned an approximate $7 million dollar
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grade separation improvement for this intersection., A report was presented
which provided for an additional need of $332, 053. 00 for the improvement of
the streets in the Towne West area. Mr. B. J. Kingdon stated that the owner
would be acceptable to 2 50 - 50 split of the $332, 053, 00 funding shortage,
The action of the City Commission was to approve an allocation based on a

50 - 50 split of the shortage and that overages, Lf any, will be paid fully by
the developer and not by the City-at-large.

The street improvement projects, their estimated cost, the actual construction
cost to Towne West and to the City, the temporary financing cost to Towne West and
to the City, and the totals are presented in Attachment I. The totals presented

on Attachment I Indicate that the actual conatruction cost to Towne West and the
estimated construction cost of West Street for Towne West totals $1,392,226. 00.
The actual construction cost to the Clty and the esimated construction cost of

West Streetto the City totals $558,520.00. These totals are slightly less than

the $1, 400, 000. 00 commitment by Towne West and the $583, 617,00 commitment

by the City.

Attachiment I indicates a total of $256, 160,00 for temporary financing by Towne
West and $76, 474. 00 temporary flnancing by the City.

The dralnage for Towne West was discussed and approved at the February 10,
1976 City Commisslon meeting:

"Mr. Schaefer presented the following proposal from the developers of
Towne West:

Total projected cost of drainage $ 2,250,000.00
Pump station (Clty-at-large) 985, 550. 00
Total for Area "A" to pay $ 1,264, 450, 00
Federal Funds 466,050, 00
Total Assessment $ 798,400.00
Towne West Assessment $ 413,400.00
Towne West agrees to pay additional 125, 000. 00
Towne West Total Payment $ 538,400.00

which would leave approximately $3, 500, 00 per acre for the remalnder
of the area to bear."

The resolution providing for this improvement was approved by the City Commission
on the 22nd day of May, 1979. This resolution provided that Towne West Square
Addition shall pay 5384 of the estimated $2, 727,200, 00 drainage improvement
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less the cost of the pump station and the federal funds. The actual cost of
drainage construction amounted to $2, 470, 000. 99 with temporary note interest
of $361, 641, 05,

The actual cost of drainage construction resulted in a cost per acre for the
remainder of the property in Area "A' at a cost of $4, 440. 00 per acre instead
of the $3,500. 00 per acre cost that was presented in the February 10, 1976
meeting. The actual cost of drainage construction resulted in a comparable
increased cost to the Towne West development.

In our review of the minutes of the various City Commission meetings when
this matter was acted upon, the estimated cost of Improvements that the Towne
Wesat developers committed to, did not, at any time, include construction interest

cost,
R. W, Bruggeman
Director of fingineering
RWB:igr

Attachment




Project -

Tracy
(Taft to Maple)

Tracy .
Kellogg Drive to Taft)
Right-of-way

Taft
(Tracy to Florence)

Taft
(Florence to West)

Maple

(I-235 to McComas)
Drainage
Right-of-way

Kellogg
(Anna to Tracy)

West Ammﬁ.gmﬁmv
(Taft to Maple)

Totals

Total Estimate
Special Assessments

ATTACHMENT I

>nn.c.wH Construction

Towne West

City

244,052.00

200, 000. 00

71, 000. 00

76,975.00

820, 739,00

152,452, 00

219,721.00

1,784, 939.00

$ 116,892,00

150, 065.00

9,252.00

25,580.00

643,331.00

~106, 454,00
144, 340.00

196,312.00

$1,392,226.00

$ 7,594.00

94. 00
4,597.00

6,099. 00

78; 379. 00

12,969. 00
151,621.00

118,479.00

178, 688. 00

TOWNE WEST - CITY OF WICHITA COST

Temporary Financing

City

.Hoﬁbm West

$ 16,678.00

23,724.00

1,315.00
3,494, 00

125,260, 00

20,727, 00
25, 700. 00

39,262.00

$ 1,019.00

836.00

15, 260. 00

2,525.00
21, 096.00

35, 738.00

$ 558,520.00

-$ 256,160.00

$ 76, 474.00




THE CITY OF WICHITA
OFFICE OF Director of Engineering DATE August 28, 1981

Honorable Board of City Commissioners
TO (Through E., H. Denton, City Manager)

FROM R, W, Bruggeman, Director of Engineering
SUBJECT Item 2, Sectionl - City Commission
Meeting of September 1, 1981

The following information is being submitted in response to the issues raised
by Mr. Schaefer at the August 18th and August 25th City Commisesion meetings
regarding the assessments for the 'Towne West Shopping Center.

The Planning Commission recommended at the June 29, 1976 City Commission
meeting that the improvements for the Towne West development be financed
as follows:

City of Wichita $ 500, 000. 00
Special Assessments 98, 907. 00
Towne West Developer 1,811,437.00
Total $ 2,410, 344. 00

Right-of-way in the amount of $83, 617. 00 was not included in the motion of the
Planning Commission.

The action of the City Commission at the June 29, 1976 City Commission meeting
was ''that the City of Wichita pick up the right-of-way costs ($83, 617. 00) and that
any state funds received be applied to reduce the cost to the developer (estimated
to be $443, 000. 00) resulting in the funding to be as follows:

City of Wichita $ 583,617.00
Special Assessments 98,907. 00
Developer 1,368,437, 00"

The plat of Towne West Square Addition was presented to the City Commission at
thelr meeting of December 13, 1977 along with petitions for improvement of streets
and drainage in connection with the plat. The minutes reflect the $1.4 million
commitment made by the developer.

The City Commission was advised at their July 17, 1979 City Commission meeting
that state funding participation in the amount of $443, 000, 00 was not available as
the state had decided not to proceed with the at-grade improvements for the
Kellogg/West intersection. The state planned an approximate $7 million dollar

c\/&},a/‘-?' d_,,é_»no (.:U(/“I\' 7/1) »Mw %&'Me Ve C,




Honorable Board of City Commissioners Page 2
(Through' E. H. Denton, City Manager) August 28, 1981

grade separation improvement for this intersection. A report was presented
which provided for an additional need of $332, 053, 00 for the improvement of
the streets in the Towne West area. Mr. B. J. Kingdon stated that the owner
would be acceptable to a2 50 - 50 split of the $332, 053. 00 funding shortage.
The action of the City Commission was to approve an allocation based on a

50 - 50 split of the shortage and that overages, if any, will be paid fully by
the developer and not by the City-at-large.

The street improvement projects, their estimated cost, the actual construction
cost to Towne West and to the City, the temporary financing cost to Towne West and
to the City, and the totals are presented in Attachment I. The totals presented

on Attachment I indicate that the actual construction cost to Towne West and the
estimated construction cost of West Street for Towne West totals $1, 392,226, 00.
The actual construction cost to the City and the esimated construction cost of

West Streetto the City totals $558,520.00. These totals are slightly less than

the $1, 400, 000, 00 commitment by Towne West and the $583, 617, 00 commitment

by the City.

Attachment I indicates a total of $256,160, 00 for temporary financing by Towne
West and $76,474. 00 temporary financing by the City.

The drainage for Towne West was discussed and approved at the February 10,
1976 City Commission meeting: '

"Mr. Schaefer presented the following proposal from the developers of
Towne West:

Total projected cost of dréinage $ 2,250, 000.00
Pump station (City-at-large) 985, 550, 00
Total for Area "A" to pay $ 1,264,450.00
Federal Funds _ _ 466, 050. 00
Total Assessment ' $  798,400.00
Towne West Assessment | $ 41 3, 400. 00
Towne West agrees to pay additional 125, 000. 00
Towne West Total Payment $ 538,400.00

which would leave approximately $3,500. 00 per acre for the remalinder
of the area to bear."

The resolution providing for this improvement was approved by the City Commission

on the 22nd day of May, 1979. This resolution provided that Towne West Square
Addition shall pay 5384 of the estimated $2,727,200. 00 drainage improvement
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less the cost of the pump station and the federal funds. The actual cost of
drainage construction amounted to $2, 470, 000. 99 with temporary note interest
of $361, 641, 05,

The actual cost of drainage construction resulted in a cost per acre for the
remainder of the property in Area "A'" at a cost of $4, 440. 00 per acre instead
of the $3,500. 00 per acre cost that was presented in the February 10, 1976
meeting. The actual cost of drainage construction resulted in a comparable
increased cost to the Towne West development.

In our review of the minutes of the various City Commission meetings when
this matter was acted upon, the estimated cost of improvements that the Towne

West developers committed to, did not, at any time, include construction interest
cost. :

R. W. Bruggeman
Director of Engineering
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Attachment




Project

Tracy

(Taft to Maple)

Tracy

Kellogg Drive to Taft)
Right-of-way

Taft ~~

(Tracy to Florence)

Taft \

(Florence to West)

meum\

(I-235 to McComas)

Drainage

Right-of-way

Kellogg

(Anna to Tracy)

- West (Estimate)
(Taft to Maple)

-Hwogpm

Total Estimate
Special Assessments

ATTACHMENT I

TOWNE WEST - CITY OF WICHITA COST

Actual Construction

Towne West

244, 052.00

200, 000.00

71, 000.00

76,975.00

820, 739. 00

152, 452.00

$ 116,892.00

150, 065.00

9,252.00
25,580.00

643, 331,00

106,454, 00

144, 340. 00

Au

219, 721,00

1,784, 939.00

—§ ﬁ.wl.n\%
19631206

$1,392,226.00

Temporary Financing

City

1,019.00

836.00

15,260.00

2,525. 00

21,096.00

35, 738. 00

$ 558,520.00

City Towne West
7,594, 00 16, 678.00
94, 00 23,724.00
4,597. 00
- 1,315.00
6,099.00 3,494, 00
78,379.00 125,260.00
12, 969. 00 20,727.00
151,621.00
118,479.00 25,700.00
178, 688. 00 39,262, 00
R{\£2.95

$ 256,160.00

$ 76,474, 00
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THE CITY OF WICHITA

oFFicEOF  CITY MANAGER " pare  August 31, 1981
10 - . The Honorable Board of City Commissioners
FROM f‘E;‘H. Denton, City Manager

suBJECT Towne West Special Assessments

Attached are copies of meforanda -from the Director of Law and the Director of
Engineering. ' : . : R

The Director of Engineering reports that a review of the records does not
reflect any limitation on that portion of paving and drainage costs to be-
assessed to Towne West or any discussion concerning interest costs from the
issuance of temporary notes for the construction, The Director of Law
reports that the petitions and resolutions control as to the amount of
assessment Towne West is obligated to pay and that it is always contemplated
that temporary note interest will be charged to the landowners' proportionate
share of the project. | - - L .

It-is retommended that the Commission approve the proposed assessments as
shown on the September 1, 1981, agenda, = '

E. H, Denton
City Manager

EHD/tpd
Attachment _
cc: John Dekker, Director of Law
‘ . W. Bruggeman, Director of Engineering
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