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SCALE: 1/4" = 1'-0"
DEMOLITION PLAN - LOWER LEVEL
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DEMOLITION PHOTO
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TOP OF EXISTING CONC.
FLOOR EL = 61.00"

GENERAL DEMOLITION NOTES:

1. CONTRACTOR TO FIELD VERIFY AND QUANTIFY ALL
DEMOLITION WORK.

2. COORDINATE WITH OWNER FOR ELECTRICAL SAFING.
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KEY NOTES:

REMOVE POLYMER STORAGE TANKS AND
CONCRETE PADS.

REMOVE POLYMER FEED UNITS AND CONCRETE
BASES.

REMOVE LEVEL MONITORS AND CONTROLLERS.

REMOVE POLYMER PVC PIPING AND WATER
MAKE-UP PIPING.

REMOVE CONCRETE CONTAINMENT CURBS.
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MAINTENANCE OF PLANT OPERATIONS

1. MAINTAIN ABILITY FOR PLANT OPERATORS TO METER
POLYMER AT REQUIRED FEED RATES DURING THE
PERIOD OF CONSTRUCTION.

2. PROVIDE TEMPORARY FEEDERS FOR TWO BELT
FILTER PRESSES TO FEED FROM POLYMER TOTES
PROVIDED BY THE OWNER.

3. DEMOLISH CONCRETE CONTAINMENT TO ALLOW THE
REMOVAL AND INSTALLATION OF THE NORTH
POLYMER TANKS.

4. TRANSFER THE EXISTING POLYMER FROM THE
NORTH TANKS TO THE SOUTH TANKS.

5. REMOVE THE NORTH TANKS AND ASSOCIATED
FEEDERS AND PIPING.

6. INSTALL NEW POLYMER TANKS, MIXERS, FEEDERS
AND ASSOCIATED PIPING.

7. COMPLETE THE CONNECTION OF THE ELECTRICAL,
SCADA AND WATER TO THE NEW FEEDERS.

8. OWNER TO OBTAIN POLYMER AND CONTRACTOR IS
TO COMPLETE START UP ON THE POLYMER FEED
SYSTEM ON TWO UNITS.

9. STOP USE OF TEMPORARY FEED SYSTEMS, FINISH
USING THE MANNICH POLYMER.

10.CONTRACTOR TO COMPLETE STARTUP OF TWO
OTHER FEEDERS.

11.REMOVE SOUTH TANKS AND ASSOCIATED FEEDERS.

12.COMPLETE DEMOLITION OF CONCRETE
CONTAINMENT AND CONCRETE EQUIPMENT BASES.

13.INSTALL NEW CONCRETE CONTAINMENT AND
GRATING.

14.COMPLETE PAINTING AND LABELING.

TANK A

TANK D

TANK B

TANK C
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