

WHITE CARD

ENGINEERING DEPARTMENT

CITY OF WICHITA

MISCELLANEOUS INFORMATION

Signed: DAKOTA ZIMMERMAN	Contractor: WWP – Wildcat	Date: 1/17/22
Project Name: NWWTF – Temporary Warehouse WL		

Project Number: 448-2019-003363

NOTED CHANGES TO THE PLANS OR SCOPE:

This waterline was not originally a part of the design. However, during package 4 design review MABCD stated that the temporary warehouse WWP was building needed a FH for fire protection. This warehouse is only being used by the contractor to store weather sensitive equipment and material procured for the project.

The line was extended further across 21st street so that the 45 degree bend on the south side of the road would not be sitting under the edge of pavement. This resulted in the FH assembly coming west off of the main instead of east due to the alignment change.

This line was flush & vibrated for backfill on the north and south sides of 21st street.

Hot tap was performed by CoW crews with the tapping sleeve provided by WWP as it was AIS approved.