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  CONTRACTOR SHALL SUBMIT DETAILED TRAFFIC CONTROL PLANS FOR APPROVAL REGARDING SIGNAL WORK.

PHASE 3- TRAFFIC SIGNAL SHALL BE INSTALLED. THIS PHASE MAY ALSO BE CONSTRUCTED CONCURRENTLY WITH PHASES 1 AND/OR 2.

 

  SECTIONS ON THIS PAGE FOR MORE DETAILS. THE CONTRACTOR SHALL THEN CONSTRUCT IMPROVEMENTS LOCATED IN THE PHASE 2 AREA.

  LANE, AND DIVERTING THE INTERIOR NORTHBOUND LANE INTO THE EXTERIOR NORTHBOUND LANE. SEE TRAFFIC STANDARD TE 748 AND TYPICAL 

PHASE 2 - THE CONTRACTOR SHALL CLOSE THE WEST HALF OF MAIZE ROAD, DIVERTING SOUTHBOUND TRAFFIC INTO THE INTERIOR NORTHBOUND 

 

 TO ALLOW ACCESS DURING PHASE 1.  THE CONTRACTOR SHALL THEN CONSTRUCT IMPROVEMENTS LOCATED IN THE PHASE 1 AREA. 

  AND TYPICAL SECTIONS ON THIS PAGE FOR MORE DETAILS.  MAIZE S. CAMPUS DRIVE / SILVER FOX STREET SHALL BE BUILT IN A MANNER

  LANE AND DIVERTING THE INTERIOR SOUTHBOUND LANE TRAFFIC INTO THE EXTERIOR SOUTHBOUND LANE. SEE TRAFFIC STANDARD TE 748 

PHASE 1 - THE CONTRACTOR SHALL CLOSE THE EAST HALF OF MAIZE ROAD, DIVERTING NORTHBOUND TRAFFIC INTO INTERIOR SOUTHBOUND

 

CONSTRUCTION PHASING
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ñEntire length of pavement markings not shown for clarity.

ñConstruction Phase 1

Construction Phase 2ñ

LANE LANE

LANE LANE

TAPE DURING CONSTRUCTION. THIS WORK SHALL BE SUBSIDIARY TO THE BID ITEM "TRAFFIC CONTROL"

WITH THE TRAFFIC CONTROL WHICH ARE OUTSIDE THE PROJECT LIMITS SHALL BE COVERED WITH AN APPROVED REMOVABLE

REMOVED (REMOVAL SHALL ONLY OCCUR WITH EXISTING MARKINGS) DURING CONSTRUCTION. PAVEMENT MARKINGS CONFLICTING

EXISTING OR PROPOSED PAVEMENT MARKING AND SIGNING CONFLICTING WITH THE TRAFFIC CONTROL SHALL BE COVERED OR

 

APPROVED BY THE ENGINEER DURING PAVING OPERATIONS NEAR SOUTH CAMPUS DRIVE.

ACCESS TO MAIZE S. CAMPUS DRIVE/ SILVER FOX STREET MUST BE MAINTAINED AT ALL TIMES. FLAGGER OPERATION MAY BE

 

IN THE VICINITY OF THE PROJECT.

THE CONTRACTOR SHALL PROVIDE 10 DAYS NOTICE TO PROPERTY OWNERS AND OCCUPANTS BEFORE BEGINNING IMPROVEMENTS 

THE CONTRACTOR WILL BE REQUIRED TO PROVIDE ACCESS TO PROPERTY OWNERS  OR OCCUPANTS DURING CONSTRUCTION. 

 

TRAFFIC SHALL BE CARRIED THROUGH ON MAIZE ROAD DURING CONSTRUCTION. 

 

ALL TRAFFIC CONTROL SHALL CONFORM TO THE LATEST EDITION OF THE MANUAL ON UNIFORM TRAFFIC CONTROL DEVICES (MUTCD).

 

GENERAL TRAFFIC CONTROL NOTES

ñConstruction Phase 1 or 2




